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Project Summary 
Week # 10 
March 8th, through March 13th, 2010
Mother Nature provided two soaking days of rain this week that prevented activities from being performed on Thursday afternoon and all day Friday.  The casting of the 4th floor balconies at the southern half of the Building was completed on Wednesday, which required three 7-yard concrete trucks that were strategically timed to minimize the amount of time from batching the cement at the concrete plant until the concrete is placed and finished.  Contractor also engaged a new concrete pump sub that mobilized a rock valve pump to expedite the placement at the higher floors.  The “topping out” at the north end balconies had to be postponed until next Monday.  
The drywall sub continued steel stud framing and drywall work at northern Units until the rains set in on Thursday and even though their work is interior they were also shut down since access is from the exterior scaffold stair tower and not through the Units. 
The shoring and decking was completed at the dining room of the restaurant and game room and Contractor will commence replacement of 2nd floor balconies. 
The severely corroded steel I-beams and columns were removed on Monday by the structural steel sub. The removal exposed significant spalling along the slab edge above the beams where water intrusion had occurred for a prolonged period of time.  Workers excavated the distressed areas, which was full length of the building at both elevations, by chipping away the concrete from overhead until a sound substrate without scale reinforcement existed at the termination.    
The Block Mason continued to lay up masonry walls at the northern half of the building and the 1st floor at the southern end.  The sub grouted reinforced cells on the 3rd floor north balconies on Tuesday and the electrician and ac subs were on his heels performing their rough activities to allow for the drywall sub to complete the chase replacement. 
The column repair has picked up speed and the workers are maneuvering to wherever they can get access through the shoring and re-shoring.  Engineer is inspecting all repairs prior to casting and recording the quantities of cubic footage to complete the repairs.         
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