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Project Summary 
Week # 13 
March 29th, through April 2nd, 2010 
A small but well-deserved topping out celebration was held on Friday, after casting the 7th floor North balconies to recognize the workers for their hard work in maintaining the schedule for removing and replacing the balconies.  The final run of balconies was cast Thursday from 9am to 4pm despite continued pump troubles.  The 1st floor NW column was completely replaced due to severe corrosion and was enlarged with additional reinforcement.  It was cast Thursday from the same ready mix trucks.    
The reinforcement was installed at the 2nd floor balconies over the restaurant and game rooms and is scheduled to be cast Monday, April 5th.  Upon completion of this run of balconies all balconies will have been replaced.  The remaining structural repairs at the eastside include the column spall repairs at the 1st, 6th and 7th floors and the bottom of the roof slab.  
The block mason finally caught up to the balcony replacement crew and will complete the last two floors at the southern end next week after the shoring is stripped on the 5th and 6th floors.  
Workers began stucco removal as scheduled on Monday at the south elevation.  The removal exposed some unfavorable conditions in the original construction such as applying expanded metal lath over the slab edges, installation of concrete blocks that were broken, gapes in the masonry and missing the web at the window returns.  Significant slab edge spalls were uncovered that had not been anticipated and had been concealed by lathing over the joints.        

The glass Sub completed the window wall installation at the 3rd and 4th floors from the middle of the building northward.  The new white frames and tinted glass look really sharp and the finished product can now be visualized. 

The stucco installation at the east elevation will commence next week and should go quickly since the glass encompasses most of the wall surfaces on that elevation. 

Contractor will begin preparation for walkway replacement scheduled to commence the week of April 19th.                  
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