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407 Wekiva Springs Road, Suite 100

Longwood, Florida 32779
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ROYAL FLORIDIAN 

Project Summary 
Week # 14 
April 5th, through April 9th, 2010 
The 2nd floor balconies over the restaurant and game room were cast Monday, April 5th as scheduled.  This pour completed the horizontal concrete repairs at the east elevation of the structure.  The column spalls have also been completed which leaves only the bottom side of the roof at the 7th floor to complete all concrete repairs on the east elevation.    
The block mason was scheduled to have all their walls completed by Friday, which was accomplished, but grouting reinforced cells has yet to be completed.   
Stucco finish was applied at the Mock up Unit, which is Unit 201.  The sand finished ceilings and walls looks really sharp and is a major improvement over the original finish.  Engineer scheduled water resistance testing of the EFCO 810 Series products installed at 201 for Thursday, April 15th.  Contractor will complete the painting and sealant work prior to the testing.  
The glass Sub completed the window wall installation up to the 5th floor at the northern half of the building.  They finished on Thursday and had to wait until Friday’s delivery of product to recommence installation.   
The stucco installation at the south elevation will commence the week of April 19th after Contractor completes reinforcing and grouting the cmu cells adjacent to the window openings.  Workers began tuck pointing, repairing spalls and sections of masonry walls with poor mortar joints exposed by the stripping effort on Tuesday and had reached the 5th floor by Friday.” 

The interiors are now beginning to reach completion at the northern end with drywall being finished and air handlers being installed.  The Association will commence tile installation where tiles were removed.  The existing floor tiles cannot be matched.    

The activities late in the week included staging all post shores, shoring frames and hard wall barriers for pick up by the vendor except for what will be required for the walkway replacement.  Contractor will also begin removal of the gravel placed at planters for equipment access next week.  

Contractor continues to schedule and discuss all options in preparation for walkway replacement scheduled to commence the week of April 19th.                  
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