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Project Summary 
Week # 29 
July 19th, through July 23rd, 2010 
The concrete work is almost completed, with the 6th floor southern walkway being cast on Tuesday.  The 7th floor was demolished during the week, followed by the sand blasting sub cleaning the reinforcement to a white metal condition on Friday.  Contractor anticipates installing the forms, tying in all specified reinforcement, casting the last walkway, and stripping the forms and re-shores all next week.       
After repairing several topside spalls, the HLM5000 below grade waterproofing for the promenade deck northward to the golf course began on Friday and was completed on Saturday with the paver installation scheduled for next Monday.    
The air conditioning sub completed the installation of all condensers except for the 1st floor Units and began strapping the condensers to the balconies to ensure they will not blow off during Hurricane force winds.  
The pool deck pavers are now finished, including the steps to the pool deck.  There will be many a guest that will enjoy the beauty of this installation for many years to come.   
The Permit for the Kiddy Pool was finally approved, the pool shell was dug and the reinforcement and rough plumbing installed and inspected.  The small pool will be cast next week and finishes will commence immediately.  

The stucco sub was finalizing the small ramp and stair walls at the pool deck and also working on the scratch coat installation at the north steel beams and columns.   
The excavations to repair spalled concrete at the ceiling of the portico have been completed, which now allows for the stucco sub to begin hanging the new drop ceiling grid so the electrician can run new wiring and fixtures.     
The only activity that remains for the roofing sub is to install several feet of new coping cap at the restaurant roof that was damaged during the tear-off of the balconies.     
The paint sub finished the primer and first coat of finish paint at the northern walkways and began the 2nd coat on Friday.  They agreed to work over the weekend to allow for the deck coating sub to mobilize and prepare the surfaces for sealants and the base coat of SonnoGuard polyurethane. 
The fall protection pads were installed this week at the playground area with only two things missing to complete that activity, which is the playground equipment and laughing children.              
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