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Project Summary 
Week # 31 
August 2nd, through August 6th, 2010 
Contractor received approval from the State for the new spa design and has been working with the City Building Department to expedite the approval so the kiddy pool and spa can be cast to complete the concrete work at the pool deck.   
The walkway coating sub began applying sealants at wall-to-column junctures at the north half on Monday and had the 6th and 7th floors base coated by Friday.
The paver sub completed paver installation on the promenade deck.          
The air conditioning sub has now completed strapping all condensers to the decks and continues to finalize their Punch List.   
The painting at the north end of the building began this week.  Large areas of poorly adhered paint were stripped during the pressure washing preparation.       
The application of mortar to complete overhead spall repairs at the ceiling of the portico achieved substantial completion this week and the drop ceiling install will commence early next week.   
The roof sub has yet to install several feet of new coping cap at the restaurant roof that was damaged during the tear-off of the balconies.     
 The framing sub completed the light-gage steel stud installation for the box-out of the beam and column wraps at the south elevation and called for an Inspection from the City.

The pool house trusses were set on Tuesday and Wednesday and the plywood sheathing, underlayment and green colored roofing panels, to match the building roof panels, will be installed next week.  

The southern walkways are in “full speed ahead” mode with stucco being applied to the ceilings, column spall repairs, stucco replacement at walls and standard paint preparation.                     
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