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Project Summary 
Week # 32 
August 9th, through August 13th, 2010 
The walkway coating sub was able to achieve great progress this week, although rain was all around the site.  All northern walkways have been waterproofed and the Mocha colored grout applied in preparation for the decorative coat.  The 6th and 7th floors have the brick pattern, which is an upgrade over standard coatings that will surely receive many compliments for years to come.    
The paver sub ended up approximately one-half pallet short of pavers and will have to order a second batch.  They will have the pavers soon and complete their installation.     
The air conditioning sub continues to work on their Punch List and the electricians remain diligent in repairing damaged circuits and replacing wiring with new surface mounted conduit.     
The 10mil elastomeric coat was painted at the north end of the building from the 2nd to the 7th floors by the paint sub.  They are working on their Punch List also and will finish the north wall next week.        
The framing sub installed the metal stud framing at the ceiling of the portico that required approximately 400 clip angles with 800 holes to drill into the concrete ceiling.  Upon acceptance of the installed framing, the cement board sheathing will be installed and the finishes applied after the rough electric is installed.  The framing sub also completed framing and DensGlass sheathing installation at the fire boxes at the southern walkways.        
The roof sub visited this week to patch a hole in the membrane over the Managers Office and only needs to install several feet of new coping cap at the restaurant roof to finish their work.       
The pool house trusses were inspected and accepted by the City and the Engineer.  The plywood sheathing, underlayment and green colored roofing panels to match the building will be installed next week.  

The southern walkway ceilings have been stuccoed now and general activities to prepare for paint are in-progress.   
The pool sub installed the rough plumbing at the spa and kiddy pool and is nearing the end of their Scope of Work.  
The PVC railing sub commenced installation of the PVC railings at the sea wall northward of the pool deck.  The PVC rails are reinforced internally with extruded aluminum stiffeners.                      

PAGE  
	
	Page 1
	

	
	
	



