Royal Floridian Resort

Project Summary 
Week # 5 
January 30th through February 6th, 2010
The “destruction” phase on the east elevation is behind us now and the “construction” has commenced.  The balconies of Units 202 and 203 were cast on Friday, February 5th without a hitch. The 5,000 PSI concrete was carefully designed by the Engineer for the corrosive coastal environment that placed emphasis on the water-to-cement ratio to accomplish a dense, less porous mix than the original construction.  The concrete was placed into the new balcony form by pumping it with a 4” diameter hydraulic pump and mechanically vibrating the mix to ensure proper consolidation.  The balcony surface sloped to achieve proper drainage and trowel finished to close surface pores and to prepare the surface to receive the polyurethane deck coating waterproofing system. The completion of these two balconies fills in the “hole” at the 2nd floor between the Unit 201 mock up balcony and the proposed partial depth balcony repairs from 204 southward.  The Architect and Engineer are continually reacting to hidden conditions and responding to Contractors requests for information to prevent unnecessary delays.   
The sand blasting is substantially complete at the northern half of the eastern elevation where the exposed reinforcement had been cleaned several times to achieve a scale free condition acceptable to the Engineer.  All minor steel cleaning that becomes necessary from this point on will be performed locally with a needle scaler and a wire wheel followed by Engineers Inspection.  
The fire sprinkler subs made great progress this week in the removal of the severely corroded fire sprinkler risers located at the walkways.  The corrosion inside the pipe appeared to have made its way all the way through the pipe wall in some locations.  The replacement piping has been galvanized to provide protection from the corrosive elements and will also receive a coat of paint to add an additional defense against premature corrosion.    
Shoring the 2nd floor balconies of 201 and 204 southward to 210 was completed to allow for workers to have a deck platform to begin placement of the new steel reinforcement for the 3rd floors.  The schedule is to cast the entire 3rd floor from the north end of the building southward to the center of the building before the end of next week.     
A comprehensive exploratory destructive survey is underway at the walkways to evaluate the condition of the structural components.  The survey is scheduled to be completed next week and the findings will be discussed with Mr. Williams during Progress Meeting #2 scheduled for February 25th.  
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