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Project Summary 
Week # 7 
February 15th, through February 20th, 2010
This week was rain free with below average temperatures, from the mid 50’s to the lower 60’s.  Reinforcing steel for the 2nd and 4th floor balconies was placed, the north wall footings were excavated and enlarged footings formed and concrete was placed on Friday in the 4th floor balconies, the footings at the north elevation and at the south driveway ramp to the garage.  
Upon completion of the plumbing and electrical Subs installation of block outs, the 4th floor balconies were cast which required 26 cubic yards of 6,00psi concrete that was routed to the site in three trucks.  The CEMEX ready mix trucks were called at intervals to minimize time on site.  The placement Subs vibrated, screeded, floated, troweled and broomed the concrete within general compliance with Industry Standards.    
The footings that required enlargement at the north elevation were cast by direct placement from the truck with 5,000psi concrete that did not include mechanical vibration, screeding or floating.  

The third location cast with the 5,000psi mix was at the south driveway ramp to the garage that was removed to facilitate enlarging the footings at the steel columns.  The slab is temporary and was placed to accommodate a working surface more suitable for shoring installation than the loose sand that existed.   

The reinforcement installation was approximately 50% complete at the 2nd floor balconies from Unit 217 southward.  Contractor intends to cast the 2nd floor south balconies and the 5th floor north balconies next week, which is tentatively scheduled for Tuesday and Friday respectfully.    
The sand blast Subs have completed balcony steel reinforcement cleaning and have demobilized. 

Column work commenced at the 2nd floor balconies from 201 to 215 and the repairs were cast using high strength pre-packaged bag mortar that included a corrosion inhibitor admixture.  Prior to casting, reinforcement was sandblasted to achieve a “white metal” finish, treated with a migratory corrosion inhibitor and thoroughly pressure washed to remove all surfactants associated with the MCI and to achieve a properly saturated concrete surface as required by the repair mortar Manufacturer.     
The fire sprinkler Subs have completed their work and have demobilized.  The aluminum cabinets for the brass manifolds were installed at three locations per floor with temporary frame work until the framing Sub mobilizes to properly perform the cabinet installation. 
The block Sub mobilized on Friday to install the concrete masonry unit walls at air handler locations of Units 202 and 203, which will become the mockups for the EFCO fenestrations.
The stamped concrete mock up was cast and finished on Friday, which is located in a formed area at the far west side of the Portico.  The mock up included the gray colored perimeter band to allow for a better understanding of how the boundary would contrast with the field. 

The Fenestration Sub will mobilize next week and begin with mock up installation at 202 and 203.  

Progress Meeting #2 is scheduled for next week on February 25th to discuss the status of the Project Schedule, arguments for walkway replacement instead of repair, shifting garage repair dollars to the building and pending Change Orders. 
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