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Project Summary 
Week # 9 
March 1st, through March 6th, 2010
The 3rd floor south balcony pour was postponed until Wednesday due to an 80% chance of rain that was forecast from early morning Tuesday until mid-afternoon. The pour was completed on a cloudy Wednesday afternoon with 50-degree high temperatures and 20MPH gusty winds that was not typical of the “Sunshine State”.  The 6th floor north balconies were cast as scheduled on Friday with the “topping out” for that half of the building in clear sight and only one week away. 
The structural column repairs at the northern balconies continue with excellent progress.  The 4th and 5th floor were completed with the average size of the repairs being less than one cubic foot.  All column repairs are treated with a migrating corrosion inhibitor as the corrosion control method, which is CORTEC MCI 2020.  The Contractor is casting the repairs with specially formulated high strength bag mortar manufactured by BASF, which is LA40.     
The drywall sub mobilized this week and began framing and drywall work at the lower floors of the northern half of the building.
Based on discussion at Progress Meeting #2 regarding the condition of balconies over the dining room and game room, Contractor began preparing the areas for full replacement of the balconies.  Plywood was placed over the floor tiles in the lobby and game room for protection and preparation for shoring installation to support the roof truss framing in the restaurant was in-progress.    
The shoring subs completed installation of the shoring frames and temporary steel I-beams for shoring at North wall on Tuesday and the South wall (228) on Thursday.  The shoring will support the loads above the 2nd floor when the steel columns and beams are replaced.  The masonry cells where the steel beams pass through the wall were filled with structural grout manufactured by Euclid on Thursday and Friday to ensure a full cure is achieved before loads are applied. 
The block mason mobilized late in the week and installed the masonry walls from Unit 301 to 315.  Next week other subs will begin work at the interior of the walls to begin the finishing of AC soffits and electrical.    
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